

A drawing review

Date

Thu 18 Jun

Worked on

- Beam schedule, connection details

Done

- Updated second-floor beam sizes after load review

Blocked / slow

- Waiting on revised architectural grid from the design team

Decided

- Flagging the cantilever detail for senior review before issue

Next

- Check revised grid against column layout, then update detail S-412